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Program: Description: Approval:
1202_EV8 February 2012 EV8 Program Manager
Run Date: Status Date: Functional Manager

Cost Account Manager

WBS[2] FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 Cumulative
1.01 Project Management BCWS 0 0 463,647 6,616,377 12,385,744 14,961,522 14,822,219 9,742,498 3,451,483 749,841 0 63,193,331
1.02 R&D and Conceptual Design BCWS 0 5,800,000 19,619,453 17,229,082 6,946,807 5,498,371 4,060,850 1,349,716 108,485 0 0 60,612,763
1.03 Accelerator Systems BCWS 0 0 110,739 8,401,698 23,107,412 45,780,503 96,472,602 83,844,256 20,681,572 2,592,328 0 280,991,110
1.04 Experimental Facilities BCWS 0 0 213,323 1,246,092 3,920,750 4,551,543 6,728,865 22,223,419 28,571,216 4,406,124 0 71,861,332
1.05 Conventional Facilities BCWS 0 0 1,504,221 13,555,941 31,747,647 86,819,947 103,904,520 59,075,949 3,373,059 0 0 299,981,285
1.06 Pre-Operations BCWS 0 0 0 0 0 0 701,539 8,201,219 22,835,430 18,462,216 0 50,200,405

Grand Totals:
BCWS 0 5,800,000 21,911,383 47,049,189 78,108,360 157,611,886 226,690,595 184,437,058 79,021,245 26,210,509 0 826,840,226
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